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PROJECT BUDGET & SCHEDULE

Budget*

Design $4,403,000

Construction $8,732,000

FFE $0

Total Project Cost: $13,135,000

Project Phase Progress:

Land, Easement, ROW Phase 100% 100%

Design Phase 100% 100%

Construction Phase 99% 99%

FFE Phase N/A

Construction Phase Completion: Summer 2015

Project Revenue(s)*

Lease Revenue Financing $11,835,000

Local Tax Funding $1,300,000

Revenue Total $13,135,000

Project Status Update:

Segment A1 construction began December 2013 and is near completion.  In this quarter, all of the base contract work has been 

completed including paving, striping and most of the punch list items.  In the next quarter, coordination work for the Town of Leesburg's 

waterline will be completed and remaining punch list items will be completed, so the construction phase completion was moved from 

Spring to Summer 2015 due to work that was necessary for the relocation of a section of the Town's waterline that was impacted by the 

road construction and adding that to the contract.  A July final completion date is planned.

*Budget and Revenue listed includes 100% for Design for Segments A1, A2 and B.

Catoctin

Higgins

CROSSTRAIL BOULEVARD - SEGMENT A1

The project entails the design and construction of Crosstrail Boulevard Segment A1.  

Segment A1 is from Kincaid Boulevard to Claudia Drive (including Kincaid Boulevard) 

on the County Government Support site.  Crosstrail Boulevard is proposed as a four lane 

divided highway.

Roads & Bridges

Design Phase, Construction Phase

Melissa Tello, DTCI 703.737.8054  Melissa.Tello@loudoun.gov

Kent Marrs, DTCI 571.258.3182  Kent.Marrs@loudoun.gov

Land, Easement, ROW

Phase 100%

Design Phase 100%

Construction Phase 99%
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